

HCDD Road Project Street Impact Projection by Date

7-Jan Lesina Ct / Larino Loop

8-Jan Larino Loop

9-Jan Lesina Ct / Larino Loop

10-Jan Larino Loop

11-Jan Lesina Ct / Larino Loop
Bella Terra Blvd(last circle)
Belvedere Ln
Cardeto Ct
Baccala Ln
Velino Ln
Sorrana Ct
Messino Ct

12-Jan Messino Ct
Terni Ct.
Bella Terra Blvd.
Irsina Dr
Torre del Lago St
Bosco Ct
Cecina St
Lazzaro Ct
Farnesco Dr
Palese Dr.
Troia Dr

14-Jan Bella Terra Blvd
Cleto Dr
Cosenza Ct.
Irsina Dr
Torre del Lago St
Lorco Ct.
Fano Ct
Canolo Ct
Ardore Ln
Plati Ct
Collina Ct.

15-Jan Bella Terra Blvd
Serre Dr
Martone Ct
Lucera Ct

16-Jan Bella Terra Blvd
Barletta Lane
Touchups.

Please see color coded maps attached.

One side of the street at a time will be closed. Please look out for workers and cones.

Keep Current on the CDD website:

<https://habitatcdd.com/roadway-repaving/>


Remember, no parking on the street. No walking, driving or biking in work zones.

Please be patient if you encounter a delay, and please no speeding.


Questions, Comments, Concerns:

Contact Mandie Rainwater mrainwater@cddmanagement.com

Day 1
Jan 7



Day 2
Jan 8



Day 3
Jan 9



Day 4
Jan 10



Day 5
Jan 11

**Preserve at
Corkscrew**

Villa Di Preserve Ln

Eagle Stone Dr

Barletta Ln

Barletta Ln

Bella Terra Blvd

Ardore Ln

Troia Dr

Bella Terra

Lazzaro Cr

Velino Ln

Belvedere Ln

Bella Terra Blvd

Messino Cr

Bella Terra Blvd


1
4
7
13
16

17

23

25


26



Day 6
Jan 12



Day 7
Jan 14



Day 8
Jan 15



Day 9
Jan 16

